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7 March 1963

MEMORANDUN FOR: Director of Logistics
SUBJECT: Extenmion of Task Order 3, Contract 844

REFERENCE: DB/R VYo, 683-100032
25X1A

1. The Otfice o istics otiated Contract 644,
Task Order 3, with for the demign
and dovelopment of instruseatation to in an wlectronics

collection systex. Many of the studies undertaksn therein

were exploratory in sature and were designed to deteraine

the most practical instruxeats and technigques to de employed

in attaining our collection objective. 25X1A

2. Attached is final
report on Task Oxder 3 of Contract 644. The report indicates
that an additions) I (Pbase I) will be required to
concluds the varicus rosearch studies iamitiated under the
eriginal task and that (Phsse IX) will be reguired
to finance administrative oxpense and purchase instrumestatioa
for the platferm. ¥hile OiP has obligated the entire
to conclude both the research and fabrication phames of this
task, we do mot want to bimi the U. 8. Governmest to the 25X1A
puarchase of GFE and additional administrative sxpense umtil
after ve have cvaiuated the fiassl results of the ressareh
offort. It is requested, thereiors, that sctiom be taken
to sxtend Task Order 3, hut that Phase 11 be comtiagent upon
the succesaful completion of research studies authorized
in Phose I.

s. I . 7931, has beon desiguatod
praject officer for this dontract and will monitor the
exacution of the task.

otitnt cinmad by

EDWARD B, GILLER
Assistaat Deputy Director
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